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1.0 INTRODUCTION

This document presents the engineering evaluation for interim stabilization of the 276-S-141 and
276-S-142 hexone storage tanks located in the 200 West Area of the Hanford Site. The hexone
tanks are managed as a Resource Conservation and Recovery Act of 1976 (RCRA) treatment,
storage, and disposal (TSD) facility and are regulated by the Washington State Department of
Ecology (Ecology). In May 2000, Ecology issued a Notice of Correction {(NOC) citing several
findings concerning operation of the tank system. The NOC is included in Appendix A.

This evaluation will serve as a decision-making tool for use by Ecology. This engineering report
identifies alternatives, cost estimates for implementing interim stabilization activities, schedule
considerations, and key aspects of a conceptual closure plan. This report also serves to
document the results of the sampling and analysis event.

1.1  PROBLEM DEFINITION/BACKGROUND

The hexone tanks are included in the 200-1S-1 Operable Unit of the Hanford Site. While
awaiting alignment, characterization, and disposition of similar sites in the 200 area, the hexone
tanks have been maintained as an out-of-service tank system. The hexone tanks have been
safeguarded by a nitrogen purge almost continuously since 1992. This inert gas purge mitigates
the risks associated with the hazardous vapors in the tanks. The purge prevents the collection of
flammable vapor mixtures and eliminates the safety hazard to workers.

In April 2000, Ecology conducted an inspection of the TSD unit encompassing the tanks. In
May 2000, Ecology issued an NOC regarding the current state of the hexone tanks. The NOC
required that the hexone tanks be stabilized to remove all potential safety hazards to employees
no later than December 2001. The NOC specified additional constraints, The stabilization must
include removal or deactivation of the waste. If the tanks remain in-place, provision must be
made for monitoring the tanks for oxygen/organic vapors and for intrusion of liquids.

Consistent with the letter of response to the NOC by the U.S. Department of Energy, Richland
Operations Office, and Bechtel Hanford, Inc. (Appendix B), a number of actions are either
completed or in progress, including the following:

e In September 2000, the Data Quality Objective for 276-S-141/142 Hexone Tank
Characterization/ Stabilization Project (BHI 2000a) was issued. The data quality objective
report outlined a sampling and analysis strategy to provide waste verification and designation
data.

¢ In December 2000, the Sampling and Analysis Plan for the 276-S-141/142 Hexone Tank
Characterization/Stabilization Project (DOE-RL 2000b) was issued. The sampling and
analysis plan presented the planning strategy, procedures, and implementation of the
sampling and analysis strategies in support of the stabilization of the hexone tanks.

Evaluation of Alternatives for the Interim Stabilization of the Hexone Tanks
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® In March 2001, the sampling event was completed. This included a video survey of the tank
internals.
(Complete analytical results are expected to be available in May 2001.)

1.2 REPORT ORGANIZATION

This engineering report is organized as follows:

* Section 1.0 presents the purpose of the engineering report and the problem
definition/background.

* Section 2.0 presents the objectives of the interim stabilization activities.

* Section 3.0 presents site background information, including process history, previous
investigations, and remedial actions.

¢ Section 4.0 presents the results of the characterization investigation. The sample collection
activities and analytical results are summarized, and the contaminants of concern are

reviewed, focusing on the associated hazards and risks.

* Section 5.0 identifies the alternatives. The key aspects of each alternative are explained,
along with qualitative criteria that are used to screen the alternatives.

e Section 6.0 presents the regulatory requirements governing the corrective action, along with
any related standards or requirements that need to be considered.

» Section 7.0 presents the comparative analysis of the alternatives. The alternatives identified
in Section 5.0 are evaluated against more specific criteria and compared.

® Section 8.0 presents the technical basis for and recommendation of the preferred alternative.
& Section 9.0 lists the references cited in this engineering report.

* Appendix A includes a copy of the NOC issued by Ecology, Appendix B contains a copy of
the response to the NOC, and Appendix C contains cost estimating worksheets.

Evaluation of Alternatives for the Interim Stabilization of the Hexone Tanks
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2.0 INTERIM STABILIZATION OBJECTIVE

Every remedial action plan must have clearly defined objectives. These objectives include
identifying performance requirements, points of compliance, and acceptable time frames for
implementation. Once the objectives are established, a valid comparison can be assessed.

Consistent with the NOC, the objective of this interim stabilization action for the hexone tanks is
to remove all potential safety hazards to employees. The tanks need to be maintained in a safe
and stable condition while they await final disposition consistent with closure activities
associated with the 200-1S-1 Operable Unit.

The NOC requires that stabilization include removal or deactivation of the residual waste
material. In addition, the NOC requires that if the tanks remain in-place, monitoring for organic
vapors and for liquid intrusion must be addressed.

As stated in the letter of response to the NOC, the safety assessment (USQ Safety Evaluation,
0200W-US-N0144-02) confirms the effectiveness of the current system configuration as related
to worker safety. To that end, the objective of additional interim stabilization includes increasing
the level of confidence in safely maintaining the hexone tanks.

3.0 SITE BACKGROUND

3.1 SITE SETTING

The central plateau of the Hanford Site houses a number of facilities that formerly served to
process irradiated nuclear fuel. Since the late 1980s, the mission at the Hanford Site has
transitioned from plutonium production to environmental cleanup. The Reduction/Oxidation
(REDOX) facility (202-S Building) was constructed between 1950 and 1952 in support of the
Hanford Site's plutonium production mission.

The hexone tanks (276-S-141 and 276-S-142) are located in the southeast corner of the 200 West
Area in the vicinity of the REDOX building. These are carbon steel tanks with a nominal
capacity of 90,849 L (24,000 gal) each. The tanks are horizontal cylindrical with dished ends and
shell dimensions of approximately 3.5 m (11.5 ft) diameter by 8.5 m (28 ft) length. The tops of
the tanks are approximately 0.9 m (3 ft) below the soil surface.

Evaluation of Alternatives for the Interim Stabilization of the Hexone Tanks
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3.2  PROCESS HISTORY

The REDOX facility was the first facility in which a continuous-flow, solvent-extraction process
was used for the recovery of plutonium from irradiated fuel. The process was designed to
separate individual product streams from associated fission products in the irradiated fuel.
Processes were developed using different solvent mixtures. Hexone was used in the
plutonium/uranium extraction process.

The storage tanks were installed in 1951 and were used until 1967 for storage of industrial-grade
hexone. Before 1967, these tanks were not radiologically contaminated. In 1967 when the
REDOX plant was shut down, the remaining radiologically contaminated solvent inventory
within the nuclear fuel reprocessing system was pumped into the two underground storage tanks.
Tank 276-S-141 received hexone distilled in the REDOX steam-stripping column. The
276-5S-142 tank received some hexone and a mixture of kerosene and tributyl phosphate from the
plant. Subsequently, the tanks were used to store these radioactively contaminated organic
liquids.

In 1991, a remediation demonstration operation was completed. Pumpable liquids were removed
from the tanks, distilled, and disposed. After completion of the distillation operation in 1992,
each tank contained approximately 946 L (250 gal) of residual materials. This tar-like residue is
believed to be distillation bottoms product containing tank-corrosion materials, tributyl
phosphate, normal paraffin hydrocarbons (similar to kerosene), hexone, radionuclides, and water.

3.3 CURRENT CONFIGURATION

A RCRA Part A Permit Application for the hexone tanks was initially submitted to Ecology in
December 1987, and most recently revised in 1994. A RCRA closure plan for the tanks was
submitted in November 1992 (DOE-RL 1992). The tanks are regulated as dangerous waste tank
TSD units with waste codes D001 (ignitability), FOO3 (listed spent solvent), and WTO02 (toxicity
criteria).

The tanks are vented with an approximate 2.0 ft*/hr nitrogen purge per tank. The purge system
includes Dewars of liquid nitrogen (as the source) and manual flow control on the inlet to each
tank. The exhaust includes a high-efficiency particulate air (HEPA) filter and activated carbon
filter. The area is fenced off as a controlled access zone.

34  ACCESS AND LAND USE

The TSD unit within which the hexone tanks are located is a fenced area with locked gate entry.
Access is restricted to authorized personnel. Access to the 200 Areas and the central plateau in
general is currently restricted. The Hanford Site is routinely patrolled by the Hanford Patrol or
the Benton County sheriff. The land use, as consistent with the mission at the Hanford Site, is
focused on waste management and cleanup activities. These institutional controls are anticipated
to be maintained for the duration of the current mission.

Evaluation of Alternatives for the Interim Stabilization of the Hexone Tanks
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4.0 CHARACTERIZATION OF HAZARDS

4.1 SAMPLE COLLECTION

Characterization of the tank and residual material was required to respond to some of Ecology's
inspection findings. In order for a thorough evaluation to be made, sufficient data had to be
collected to adequately define the affected media.

On March 2 through 7, 2001, the tanks were sampled. The sampling event included deploying
the camera into the tanks through the 6-cm (24-in.)-diameter manway to guide the sampling
effort and to visually survey the tank internals. Samples were collected through the 6-cm
(24-in.)-diameter manway and the 10-cm (4-in.)-diameter riser

Results of chemical and radiological analyses will be used to support the efforts of designation
and documentation of the residual material.
(Complete analytical results are expected to be available in May 2001.)

Data were collected by the sampling and analysis effort for the following purposes:
e Verification of the conceptual model for the tank contents

e Designation and documentation of the tank residual materials (in accordance with the
requirements of Washington Administrative Code [WAC] 173-303)

o Support to this engineering evaluation as necessary to develop stabilization alternatives.

Photographs and still frames taken from the video tape of the tank internals are shown in
Figures 1 through 3. These selected photographs highlight the residual waste material.

Figures 1 and 2 show some residual waste material being transferred to sample containers.
Figure 3 shows the material in the tank being scooped into the sampling tool. Of particular note
is the apparent thick consistency of the material. In Figure 3, the material layer in the tank shows
fissures from surface drying. The condition of the tank walls and interior surfaces is most clearly
viewed on the videotapes ( 276-S-141 Tank Sampling, dated March 2-3, 2001 [VHS Tape];
276-S-142 Tank Sampling, dated March 6-7, 2001 [VHS Tape]) More detail is provided in
Hexone Tanks 276-S-41 and 142, VHS Videotape Notes (BHI 2001). (Still frames of the walls
taken from the videotapes were of poor resolution and therefore are not included in this report.)

Video survey of the tanks' internals was conducted on March 2 and March 6, 2001. The survey
showed that the volume of residual material in the tanks was on the low end of the anticipated
range. No ponding of liquid was observed in the tank. The sludge appeared as a uniform tar-like
layer across the bottom extending the length of the tank with a dried cracked crust surface. The
depth appeared to be approximately equal to the 8.25 cm (3.25 in.) diameter of the sample tool
(beaker).

Evaluation of Alternatives for the Interim Stabilization of the Hexone Tanks
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Figure 1. Collecting Sample from Tank 276-S-142,
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Figure 2. Collecting Sample from Tank 276-S-141.
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Figure 3. Sludge in Tank 276-S-142 - Surface Condition. '
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This is consistent with the model as presented in the data quality objectives report and the
sampling and analysis plan (BHI 2000a, DOE-RL 2000b).

The video survey indicated that each tank is structurally sound. The tanks' internal surfaces
appeared rusted but with no apparent pits or voids. There was no evidence to suggest that either
tank is leaking; however, no soil samples from around the tanks were taken.

4.2 ANALYTICAL RESULTS
Partial preliminary results are presented in Tables 1 through 3.
(Final result will be incorporated into the final revision. )

The analytical results indicate that radionuclide constituents are below the transuranic
concentration level of 100 nCi/g.

4.3 HAZARDS AND SAFETY EVALUATION
4.3.1 1dentification of Contaminants of Concern

Contaminants of concerm {(COCs) are defined as those chemicals specified, within the
environmental regulations, to be potentially threatening to the environment or human health. A
COC becomes a contaminant when the COC occurs at a concentration that poses an unacceptable
threat to the environment and/or to human health. Table 4 lists the COCs for the hexone tanks.

The residual sludge is presently confined and therefore is limited in pathways of migration to the
environment. In this situation, the metals, inorganics, and radionuclides are less mobile than the
organics. Some of the organics, the volatile and semi-volatile compounds, are easily mobile in

the vapor phase. This is the most significant risk within the tank system as currently configured.
However, the purge system is engineered to address the hazards associated with the vapor phase.

4.3.2 Safety Evaluation

Safety evaluation and hazard analyses are risk assessment tools for evaluating the potential
threats to the environment and/or to human health resulting from potential hazards. These tools
are used in the decision-making process to yield prudent, technically sound decisions that protect
the environment and human health in a cost-effective manner.

Evaluation of Alternatives for the Interim Stabilization of the Hexone Tanks
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Table 1. 276-S Hexone Tank Sludge — Tank 141 Sludge Sample
Preliminary Results. (2 Pages)

Contaminant West Composite Sample| West Replicate Sample East Sample
of Concern (B11D03/D08) {B11D04/D09) {(B11D05/D11)

Total Metals (ug/g)

Arsenic

Barium

Cadmium

Chromium

Lead

Mercury

Selenium

Silver

Iron

Phosphorus

Potassium

Sodium

Uraniam 51 48 9.6

TCLP Metals (ug/L)

Arsenic

Barium

Cadmium

Chromium

Lead

Mercury

Selenium

Silver

Anions (ug/g)

Fluoride

Chloride

Nitrite

Nitrate

Phosphate

Sulfate

Cyanide

Evaluation of Alternatives for the Interim Stabilization of the Hexone Tanks
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Table 1. 276-S Hexone Tank Sludge — Tank 141 Sludge Sample
Preliminary Results. (2 Pages)
Contaminant West Composite Sample| West Replicate Sample East Sample
of Concern (B11D03/D08) (B11D04/D09) (B11D05/D11)
Volatile Organics (pug/g)
Acetone
Hexone
Semi- Volatile Organics (ug/g)
Aroclor 1254 7.2 7.1 33
Tributyl phosphate
Normal paraffin
hydrocarbon
Radionuclides (pCi/g)
Hydrogen-3 650 781 1600
Carbon-14 104 75 89
Cobalt-60 059U 0.65U 0.24U
Total Strontiurmn 1,330 1,020 1,220
Technetium-99 1u 11U 42U
Antimony-125 8.0 8.6 2.4
Cesium-137 74 64 E15
Europium-154 194 182 38
Europium-155 53 45 8.3
Uranium-233 15 16 96U
Uranium-235 1y 20 12U
Uranium-238 8.4 14 9.6U
Plutonium-238 2,210 2,520 1,260
Plutonium-239/240 3,100 3,610 1,320
Americium-241 6,830 7.210 2,780
Curium-244 579 390 135
Other Analytes

Total organic carbon :
pH (units)

J = Parameter detected below the reporting limit

NA = Parameter not analyzed

TCLP = Toxic characteristic leachate procedure

U = Parameter not detected above the reported limit
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Table 2. 276-S Hexone Tank Sludge — Tank 142 Sludge Sample
Preliminary Results. (2 Pages)

Contaminant
of Concern

West Composite

Sample (B11D06/D15)

East Sample
{B11D07/D14)

Equipment Blank
(B11CX1)

Equipment Blank
(B11CX2)

Total Metals (ug/g)

Arsenic

Barium

Cadmium

Chromium

Lead

Mercury

Selenium

Silver

Iron

Phosphorus

Potassium

Sodium

Uranium

87

296

NA

NA

TCLP Metals (ug/L)

Arsenic

Barium

Cadmium

Chromium

Lead

Mercury

Selenium

Silver

Anions (ug/g)

Fluoride

Chloride

Nitrite

Nitrate

Phosphate

Sulfate

Cyanide

Evaluation of Alternatives for the Interim Stabilization of the Hexone Tanks
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Table 2. 276-S Hexone Tank Sludge — Tank 142 Sludge Sample
Preliminary Results. (2 Pages)
Contaminant West Composite East Sample Equipment Blank |Equipment Blank
of Concern Sample (B11D06/D15) (B11D07/D14) (B11CX1) (B11CX2)
Volatile Organics (ug/g)
Acetone
Hexone
Semi-volatile Organics (ug/g)
Aroclor 1254 4.4 14
Tributyl phosphate
Normal paraffin
hydrocarbon
Radionuclides (pCi/g)
Hydrogen-3 467 581 0.16U 0.16 U
Carbon-14 84 85 0.046 U 0.044 U
Cobalt-60 1.0 210 0016 U 0.008U
Total Strontium 9,020 21,600 0.00050 U 0.00050U
Techtetium-99 15U 49U 0011U 0.012U
Antimony-125 38 113 NA NA
Cesium-137 1,040 1,060 0.0015U 0.0008 U
Europium-154 379 874 0.052U 0.028U
Europium-155 75 186 0.021U 0021U
Uranium-233 31 74 0.000026 U 0.600023 U
Uranium-235 110 36U 0.000025 U 0.000022 U
Uranium-238 29 78 0.000021 U 0.000018 U
Phutonium-238 8,000 10,100 0.00024 U 0.00019 U
Plutonium-239/240 9,960 14,600 0.00024 U 0.00019 U
Americium-241 26,000 36,100 0.00024 U 0.00029 U
Curium-244 1,970 2,090 0.00030 U 0.00029 U
Other Analytes
Total organic carbon
pH (units)
J = Parameter detected below the reporting limit
NA = Parameter not analyzed
TCLP = Toxic characteristic leachate procedure
U = Parameter not detected above the reported limit

Evaluation of Alternatives for the Interim Stabilization of the Hexone Tanks
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Table 3. 276-S Hexone Tank Sludge Samples.
Contaminant West Sample | Middle Sample | East Sample | North Sample | South Sample
of Concern (B11D08) (B11D10) (B11D11) (B11D12) (B11D13)
Tank 141 Sludge TRU Preliminary Results
TRU Radionuclides (pCi/g)
Plutonium-238 2,210 2,910 1,260 4,280 3,460
Plutonium-239/240 3,100 3,590 1,320 5,820 4,100
Americium-241 6,830 5,980 2,780 9,770 10,800
Curium-244 579 279 135 750 535
TRU Calculations (nCi/g)
Total TRU 12.7 12.8 55 20.6 18.9
Number of Samples 5
Average TRU 14.1
Standard Deviation 5.4
Z-statistic 1.6
95% UCL? 18.0
Tank 142 Sludge TRU Preliminary Results
TRU Radionuclides (pCi/g)
Plutonium-238 8.000 9,160 10,100 10,000 13,600
Plutonium-239/240 9,960 11,400 14,600 13,200 19,800
Americium-241 26,000 21,500 36,100 34,400 47,600
Curium-244 1,970 1,360 2,090 1,370 2,390
TRU Calculations (nCi/g)
Total TRU 45.9 434 62.9 59.0 834
Number of Samples 5
Average TRU 58.9
Standard Deviation 14.3
Z-statistic 1.6
95% UCL? 69.4

“Remedial Design Report/Remedial Action Work Plan for the 100 Area,

TRU = transuranic
UCL = upper confidence limit

Rev. 2, Appendix G, DOE/RL-96-17 {DOE-RL 2000a).
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Table 4. List of Contaminants of Concern.
Radionuclides
Americium-241 Europium-154 Total radioactive strontium
Curium-244 Europium-155 Technetium-99
Carbon-14 Hydrogen-3 Uranium-234
Cesium-137 Plutonium-238 Uranium-235
Cobalt-60 Plutonium-239/240 Uranium-238
Europium-152
Chemicals
Organics
n-Butyl alcohol 2-butanone Tributyl phosphate
Kerosene (paraffin hydrocarbons) | 4-methyl-2-pentanone (hexcne) Polychlorinated biphenyls
2-propanone (acetone) 2-hexanone
Inorganics
Cyanide Nitrate Chloride
Phosphate Nitrite Sulfides
Sulfate
Metals
Mercury (total and TCLP) Arsenic (total and TCLP) Copper
Lead (total and TCLP) Barium (total and TCLP) Selenium (total and TCLP)
Nickel Beryllium Uranium (total)
Silver {total and TCLP) Cadmium (total and TCLP)
Antimony Chromium (total and TCLP)

TCLP = toxic characteristic leachate procedure

Source: Sampling and Analysis Plan for the 276-5-141/142 Hexone Tank Stabilization/Characterization Project,
DOE/RL-2000-73 (DOE-RL 2000b).

Applicable hazard analysis and safety requirements for the 276-S-141 and 276-S-142 hexone
tanks are documented in the approved facility safety analysis report and technical safety
requirements (BHI 2000c). The facility safety requirements that comply with 10 Code of
Federal Regulations (CFR) 830, “Nuclear Safety Management,” Subpart B, “Safety Basis
Requirements”, are applicable to the current status of the hexone tanks.

Sample analysis data from the residual wastes will be verified to be consistent with the hazard
analysis and therefore will confirm the validity of the facility safety analysis report and technical
safety requirements.

Modification to the hexone tank and appendent systems (i.e., alternatives 1, 2-2, 2-3, or tank
removal) requires additional safety evaluation to determine the impacts to the existing safety
analysis and technical safety requirements.

Evaluation of Alternatives for the Interim Stabilization of the Hexone Tanks
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The current safety analysis defines a combustion event as the worst-case release event that could
threaten workers or the localized environment. The worst-case combustion event was postulated
to be a deflagration. Postulated dose consequences, both chemical and radiological, were found
to be relatively minor. Potential missile generation was also found to be of a minor nature.

Of particular note, the Design Basis for Nitrogen System of the Hexone Tanks 276-S-141 and
276-S-142 (BHI1 2000b) indicates that under the static or inactive status, it would take more than
600 days of ambient tank breathing for the oxygen level to rise sufficiently to support
combustion, This considers that the purge gas is stopped when the tank oxygen level is about
3% and the tank "breathes” via average daily barometric fluctuations until the oxygen level rises
to 11%. Testing indicates that the nitrogen system has maintained oxygen concentration at less
than 2%.

The facility safety evaluation concluded that three relatively simple controls provide defense-in-
depth to minimize risks:

* Minimize the threat of ignition source. Open flames and smoking are prohibited within 6 m
(20 ft) of the fenced area.

¢ Maintain oxygen concentrations less than 11% to prevent combustion of hexone vapors. An
operational safety margin has been established to 6.6% for the system configuration
consistent with fire protection standards (NFPA 69).

* Maintain access restrictions by fencing and administrative procedures to ensure that ignition
sources are not inadvertently introduced and to ensure that appropriate work controls are
applied in the immediate area of the hexone tanks.

5.0 IDENTIFICATION OF ALTERNATIVES

Engineering feasibility studies are commonly performed to develop and evaluate altemative
remedies. The critena that were used to qualify technologies for further development are
presented in this section. The resulting alternatives are evaluated in Section 7.0.

Consistent with the requirements in the NOC (and as presented in Section 2.0 of this report), the
overall objective of this interim stabilization action is to remove the potential safety hazard to
workers associated with the hexone tanks.

The safety hazard is attributable to the organic compounds in the residual sludge in the tanks. As
previously described, the residual material is confined within the shell of the underground
storage tanks. Because there is no visual indication from within the tanks that the tanks are
leaking, institutional controls are appropriate for safeguarding the solid-phase material.
Therefore, safety concerns are limited to those involving the vapor phase.
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Potential remedies are qualified by the following criteria:

Minimizes the hazard to the extent necessary to protect site workers
Approach must be straightforward

Must be suitable for implementation by December 2001

Does not prevent future closure of the tank system

Does not contribute to the potential migration of contamination
Minimizes the need for maintenance.

This initial screening yields the most appropriate approach for addressing the hazard as
identified. Control of the hazard can be addressed by (1) inhibiting vapor formation,
(2) collecting and treating the vapors, or (3) removing the source material.

Two alternatives that address these control technologies are as follows:

1. Stabilize by void fill: The formation of vapor is inhibited.
2. Continue with the nitrogen purge: The current purge system collects and treats the vapor.

Removal of residue from the tank or mixing in the tank, in-place, is judged to be not possible
considering commercially available technology. Some commercially available "deactivating”
agents were reviewed; all required intimate mixing of the reagent with the waste material, and
therefore were not considered further. Because the consistency of the residual waste material is
thick, sticky, and tar-like, any treatment or action that would require physical manipulation of the
residual material is considered to be impractical and unacceptable. This disqualifies any method
of treatment that requires mixing of a reagent with the waste material.

In addition to these above-listed alternatives, a scenario is constructed that involves aspects of a
tank removal action. This is for comparison only. No alternative is developed for the removal of
source material, because screening criteria could not be met. An action plan could not be
developed and implemented by December 2001.

5.1 ALTERNATIVE 1: YOID FILL

This alternative consists of eliminating the void space in the tank where vapor collects. The void
is filled with a suitable inert material, which sets to the shape of the tank. This inhibits the
vaporization of the residual waste in the tank and eliminates the potential for accumulation of
vapors, which could otherwise lead to a hazard.

The purge system would no longer be needed. The above-ground piping and equipment could be
removed, including the nitrogen supply, the HEPA filter, and the carbon filters. Ongoing
maintenance of active equipment would not be required. There would be no need for monitoring
of liquid intrusion, and the TSD area would remain fenced. This alternative is passively safe.

The video survey of the tanks' internals shows no visual evidence to suggest leaks. Because the
tank would be filled, there would be no concern for intrusion of liquids or collection of
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hazardous vapors. The residue in the tanks is a gelatinous mass of low fluidity; it would remain
sealed in the tank. This would not preclude any future remedial action. Impact from this
alternative on possible future action would include the disposal of the additional waste created by
the filler material. The tanks would be cut open to remove the waste whether void filled or not.
The surface of the fill material at the interface with the waste would be mechanically cleaned as
would the tanks interior surfaces. No other impacts are identified.

The following criteria were considered in selecting the fill material. The filler must be able to
meet the following:

Be chemically nonreactive with the residual waste material

Be commercially available

Provide long-term stability and

Be easily poured (self-leveling) _

Not preclude removal of waste required for final RCRA closure of the tank.

The filler materials that were reviewed include Portland cement (grout), sand, clay, lime,
epoxy/polymer, and bitumen. All are commercial products; the cement, sand, and lime are most
easily available. The cement, sand, clay, and lime are reasonably inexpensive.

Portland cement-based mixtures are very widely used in solidification of hazardous and mixed
wastes. In this respect, it is proven to be stable, easy to use, and amenable to varying waste
composition. The composition of a grout mixture can be modified to address varying
requirements in physical properties. The cured matrix is relatively low permeability and
moderate to high compressive strength.

Sand is used as a void filler in abandoned petroleum storage tanks. It is chemically stable and
nonreactive. It can be the least expensive of these reviewed materials. Sand does not cure and
remains particularly permeable. Over time, a small amount of settling can occur.

Clay is compatible with the subject wastes and is chemically stable over time. When mixed in
water, the slurry is very workable. In untreated form, it can dry and shrink, thereby reducing the
integrity of the matrix. Treated clays are available that modify such properties, but at a greater
cost. Experimentation may be required to determine the specific clay-to-water ratio.

Lime can be used as a base for grout, similar to Portland cement. However, the cured matrix
exhibits lower strength. It is compatible with the wastes and chemically stable. It is not
traditionally used by itself in such application; more commonly, it is an additive to Portland
cement to modify workability.

Epoxy and polymer binders have been used in solidification of radioactive waste. The high
performance capability of this matrix exceeds the level needed for this application. The cost
would be notably greater than any other material considered.
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Bitumen is an asphalt-based material. Its permeability, stability, and compatibility are suited to
this application. However, it would need to be heated in order to be workable and its cost is not
competitive.

This qualitative review indicates that Portland cement-based grout is the filler of choice. The
Portland cement is commercially available, stable over the long term, and easily applied. The
level of chemical reactivity with the residual waste material is not a concern. Void fill of the
tanks with grout will not preclude future closure actions. The alternative of void fill is
developed further with cement grout as the fill material.

Work activities considered in the development of this alternative include the following;:

Provide project management and field support management
Prepare engineering documents

Procure materials

Mobilize to site

Modify system/remove piping and components as necessary
Pour grout into tanks

Demobilize.

Materials (grout fill) and waste disposal (removed piping) are additional costs considered in the
COMparison.

52 ALTERNATIVE 2: CONTINUE WITH THE NITROGEN PURGE

This alternative considers the continued use of the nitrogen purge system and includes three
suboptions. Alternatives based on the continued use of the purge system are considered
primarily for a possible savings in surveillance and maintenance costs. The existing safety
evaluation confirms the adequacy and effectiveness of the system's current configuration as
related to worker safety.

The first suboption considers the continued use of the nitrogen purge system in its current
configuration and maintaining the daily surveillance of the equipment and process. The purge
system is designed to maintain an inert atmosphere inside the tanks to preclude an ignitable
vapor mixture. The daily inspection serves to ensure proper flow of nitrogen, verifies adequate
supply and reserve (liquid nitrogen), and provides for observation of general site conditions
(guards against degradation of equipment, which might introduce a safety hazard). The exhaust
from the purge is routed through a HEPA filter and carbon filters for radiological and volatile
organic contaminant emissions, respectively.

The following are considered in developing a comparative cost:

e Daily surveillance of system operation
* Maintenance of system components
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» Supply of nitrogen
¢ Periodic replacement of filters.

The second suboption considers the continued use of the nitrogen purge system with some
modification to the configuration as needed to extend reliability. Continued surveillance
activities would be required, although at an extended interval. Periodic inspections would be
conducted. The nitrogen supply would require renewal at the same rate as the current operation
(twice per week). The extended reliability would be provided by remote annunciation of
nitrogen flow abnormalities. The pressure and flow of the nitrogen stream would be monitored
by sensors with high and low set-points. Remote alarms would be located in the control room at
the 271-U Building. These would actuate if the nitrogen flow were outside of the acceptable
range. The instrumentation would require periodic calibration and maintenance.

Work activities considered in the development of this alternative include the following:

Provide project management and field support management
Prepare engineering documents

Procure materials

Install hardware/modify system

Startup/test/integrate new components.

In addition, the following are considered in developing a comparative cost:

Periodic surveillance of system operation
Maintenance of system components
Supply of nitrogen

Periodic replacement of filters.

The third suboption considers the intermittent use of the nitrogen purge system with notable
modification to the mode of operation. This option relies on analyses performed as part of the
safety evaluation. The Design Basis for Nitrogen System of the Hexone Tanks 276-S-141 and
276-S-142 (BHI 2000b) indicates the capacity for the system, as configured, to maintain a
nonignitable vapor mixture for an extended period (over 600 days). This option would retain the
purge system hardware in its current configuration but would discontinue the steady flow of
purge gas. The interval for surveillance and maintenance activities would be extended to 6
months. At that interval, the oxygen level in the tank would be checked and adjusted, if
necessary, to below 3% by starting the flow of purge gas. Monitoring for potential intrusion of
liquid would be addressed by use of a video camera deployed in a similar manner to the recent
tank entry event. The recent video survey of the tank interior indicated that each tank is
structurally sound. There was no evidence to suggest that either tank is leaking. From this,
engineering judgement suggests that an interval of 5 years is suitable for interim interior
surveillance.

Work activities considered in the development of this option are similar as above.
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53 KEY ASPECTS OF TANK REMOVAL

This scenario addresses some aspects associated with removal of the hexone tanks as part of a
clean closure. This is presented for comparison only and is not developed to the level of the
alternatives.

Removal of the tank with contained residual waste material would eliminate the source of the
vapor and its safety hazards. However, performing these actions in isolation from the closure
strategy for the overall 200 Areas would be inefficient and might introduce unjustifiable risks in
consideration of as low as reasonably achievable (ALARA) principles. Whenever the residual
waste material would be handled, there is a potential for exposure. Also, this scenario would be
more expensive and could not be achieved by December 2001.

Preparatory work would include permitting the removal action, coordinating waste disposal,
planning the work activities, engineering the tasks and tools, and mobilizing to the site.
Approximately 1,299 m® (1,700 yd®) of soil would be excavated from the site. A sampling and
analysis instruction would address characterization of the soil under the tanks. Remediation of
contaminated soil, if any, would be postponed until final closure action of the site. The tanks
would be removed by crane from the excavation and set down in a prepared area nearby. The
tanks would be maintained with an inert gas atmosphere during these activities. A large-scale
"glovebag" would be built around the two tanks to control potential emissions when cutting into
the tanks. The tanks would be cut open to remove the residual waste material. The waste would
be packaged for transfer to the Central Waste Complex and then to the final treatment facility.
The tanks would be cut and packaged for shipment to a disposal facility. Once the waste and
tanks were shipped, the site and work area would be demobilized.

Work activities considered in the development of this scenario include the following:

Coordinate regulatory permits for tank removal

Provide project management and field support management

Prepare engineering documents (i.e., design package, task instruction)

Prepare sampling plan (e.g., sampling and analysis instruction)

Conduct safety evaluation, authorization basis impacts, unreviewed safety question screen
Waste management coordination

Conduct pre-job safety walkdown and review (job hazard analysis process)

Mobilize to site

Excavate soil

Remove tanks

Sample soil under tank (necessary to characterize soil for subsequent action)
Transport the inerted tank to a prepared site where it will be cut, cleaned, and scrapped
Build walk-in glovebag around the two tanks

Scoop out residual waste material from tank shell section

Transfer residue to approved containers

Package the scrapped tank
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e Transport the respective waste containers to the appropnate disposal facilities
* Demobilize
e Other

— Waste disposal fees

— Procure miscellaneous supplies and materials, as needed.

6.0 IDENTIFICATION OF STANDARDS AND REQUIREMENTS

6.1 WASTE MANAGEMENT

RCRA and the state dangerous waste program establish various requirements for identifying and
managing dangerous waste. Underground storage tank requirements are codified in 40 CFR
Subpart J for both' disposition and management until approved closure occurs.

Federal regulations pertaining to hazardous wastes are identified in 40 CFR 260 through 270.
Washington State regulations in WAC 173-303 define designation of dangerous wastes
(WAC 173-303-070), performance standards (WAC 173-303-283), general waste analysis in
(WAC 173-303-300), and other general requirements for underground storage tanks.

Specific standards pertaining to operation and closure of RCR A dangerous waste tank systems
(such as the hexone tanks) are established in WAC 173-303-640 and WAC 173-303-610.

The Toxic Substances Control Act of 1976 regulates the management of polychlorinated
biphenyls. Regulations are codified in 40 CFR 761.

6.2 AIRBORNE EMISSIONS

The Clean Air Act regulates both chemical and radioactive airborne emissions. Increases in any
regulated emission would require evaluation and implementation of suitable controls. These
regulations are codified in 40 CFR 61, WAC 246-247, and WAC 173-400 (Federal and state,
accordingly).

6.3 RADIONUCLIDE EMISSIONS

To permit radionuclide emissions that could potentially be released during interim stabilization,
activities are managed under WAC 246-247. The project must demonstrate using the

U.S. Environmental Protection Agency-approved CAP-88C modeling program to calculate a
potential to emit unabated radiological dose to an off-site receptor and a worker at the Laser
Inferometer Gravitational Observatory. The calculated dose is expected to be that the emission
will be less than 0.1 mremy/yr. If emissions during the interim stabilization are to be controlled
with an active ventilation system (e.g., glovebox ventilated through a HEPA vacuum), then the
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Hanford Site-wide portable temporary radionuclide air emission unit Notice of Construction
must be used (DOE-RL 1996, 1999).

6.4 NONRADIONUCLIDE EMISSIONS

Requirements for nonradionuclide emissions are contained in two different sets of regulations,
WAC 173-400-110 and WAC 173-460-040. WAC 173-400-110 Subsection (4) identifies
categories of emission units that are exempt form the new source review.

WAC 173-460-040 requires new sources of emission units to obtain an Notice of Construction
unless the following condition is met: The owner or operator of a new toxic air pollutant source
listed in WAC 173-460-030 (1) is not required to notify or file a notice of construction with
Ecology if the new source is a minor process change that does not increase capacity and total
toxic air pollutant emissions do not exceed the emissions rates specified in small quantity
emission rate tables in WAC 173-460-080. An evaluation of the small quantity emission rates
during stabilization could be required based on the new sampling data that are forthcoming from
the laboratory.

6.5 WORKER PROTECTION

Worker protection standards are described in the Occupational Safety and Health Administration
regulations.

Personnel protection from radiation is addressed by federal regulations (10 CFR 835).
Standards, limits, and program requirements are mandated as well as adherence to ALARA
principles.

7.0 COMPARATIVE ANALYSIS OF ALTERNATIVES

Although the actions under consideration would not be done under Comprehensive
Environmental Response, Compensation, and Liability Act of 1980 {CERCLA) authority, criteria
from the CERCLA process, with modification, were adapted for purposes of evaluating the
different alternatives. Specific evaluation criteria selected were protection of human health and
the environment, short-term protectiveness, long-term protectiveness, implementability, and cost.

7.1 PROTECTION OF HEALTH AND ENVIRONMENT

This criterion considers whether the alternative achieves adequate control of the risk to worker
safety that is presented by the identified hazards. All alternatives considered achieve the
objective of protecting worker safety and health by eliminating the flammability hazard.
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7.2 EFFECTIVENESS
7.2.1 Short-Term Effectiveness

This criterion considers the risk to workers and the public during implementation and the time
for completing the alternative. The effectiveness in the near term is similar for the three
alternatives. All alternatives could be done in a manner that ensures protection of workers
during the implementation phase, although the void fill altemative would present more potential
hazard since the work would involve opening the tank system. On completion of the tasks
involved with implementation, the protection to worker safety is effective immediately. For the
void fill alternative, the mode of the risk reduction becomes passive. There would be no active
system to provide that level of protection. All alternatives could be complete by December
2001.

7.2.2 Long-Term Effectiveness

The long-term effectiveness criterion considers whether the alternative leaves an unacceptable
risk over an extended time period. All these alternatives are effective in the long term and
specifically do not preclude any further actions that may be required n the future.

7.3 IMPLEMENTABILITY

This criterion is a qualitative measure of the complexity involved with completing the tasks
specified in the alternative. All alternatives are straightforward in approach. The continued
purge alternative 2-1 is consistent with the current conditions (operations and system
configuration). Alternative 2-3 is consistent with the current configuration of system equipment.
Alternatives 1 and 2-2 each require some preparatory work of equal complexity.

74  COST CONSIDERATIONS

The economic feasibility of any remedial alternative must be considered. The cost 1s frequently
a heavily weighted factor in determining its applicability and implementation. An alternative
must be reasonably cost effective to warrant further evaluation.

Appendix C provides information used to develop site-specific cost estimates and provides a
range of costs that can be expected for these alternatives. The cost estimates shown in
Tables C-1 through C-5 were developed based on information from a number of sources,
including recent expenience of related tasks.

It should be noted that the cost estimates developed here are at what would typically be
considered an order-of-magnitude tevel. The accuracy of the estimates is subject to substantial
variation because the specific details of the designs will not be known until actually
implemented. As a result, actual costs will likely vary from these estimates. The costs for the
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tank removal scenario are not developed to the level of the alternatives due to issues of
uncertainty. Cost comparisons for each alternative are shown in Table 5.

Table 5. Comparison of Costs for Alternatives.

Alternative Annual O&M O&M Costs for One-Time Costs Total Cost
Costs 10 Years
1 N/A N/A $94,724 $94,724
2-1 $58,564 $585,640 N/A $585,640
2-2 $30,720 $307,200 $78,828 $386,028
2-3 $13,962 $139,620 N/A $139,620
Tank Removal N/A N/A : 2

*The costs associated with tank removal are incomplete. Those activities that have been estimated yield a subtotal

of $182,692.
N/A = not applicable

O&M = operations and maintenance

8.0 PREFERRED ALTERNATIVE

The hexone storage tanks are considered a RCRA site awaiting integration into a larger closure
strategy. At this time, much uncertainty is related to long-term planning. Any current actions
must not adversely impact such plans.

Each alternative diminishes the hazards associated with the vapors from the waste. Also, each
alternative allows for future actions that might be specified as related to the closure of the tank
system and characterization of the central plateau. The alternative of void fill has the added
benefit of being passive in nature and, on this basis, is judged to be the technically preferred

altemative.
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APPENDIX A

NOTICE OF CORRECTION ISSUED BY THE WASHINGTON STATE
DEPARTMENT OF ECOLOGY
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- STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY

1315 W, 4th Avenue * Kennewick, Washington 99336-6018 + (509) 735-7581

May 26, 2000
Mr. Keith Klein

U.S. Department of Energy

P.O. Box 550, MSIN: A7-50 RECEIVED
Richland, Washington 99352 : MAY 3 ‘} pzb ,n.v
Mr. Michael C. Hughes BY Dis

Bechtel Hanford, Incorporated
2250 George Washington Way, MSIN: H0-09
Richland, Washington 99352

Re: Notice of Correction for Stabilization of the Hexone Storage and Treatment Facility
BHI DOCKET NUMBER 0ONWPKMO06

Dear Messrs. Klein and Hughes:

On April 25, 2000, the Washington State Department of Ecology (Ecology) conducted an
inspection of the Hexone Storage and Treatment Facility (HSTF). The HSTF has been managed
by the U.S. Department of Energy (USDOE) and Bechtel Hanford, Incorporated (BHI) as an
unfit-for-use tank system per Federal Code of Federal Regulations (CFR), 40 CFR 265.196.
However, Ecology’s inspection revealed that the HSTF has not been removed from service as
required by 40 CFR 265.196, and has not been managed in accordance with formal agreements
made with Ecology as documented in Close Out Form #16.6.2: 40.16, signed by USDOE on
December 6, 1996. Furthermore, the HSTF currently poses a safety hazard to employees as the
tanks contain potentially reactive and explosive dangerous waste. The HSTF is inadequately
inspected to ensure the HSTF is managed safely and the waste within the HSTF tanks remain
inadequately designated per Washington Administrative Code (WAC) 173-303, Dangerous
‘Waste Regulations.

Therefore, for the reasons stated sbove, Ecology herein rescinds its agreement with the
provisions of Close Out Form #16.6.2: 40.16. In its place, Ecology will require the HSTF be
managed per the requircments set forth in this letter. Furthermore, Ecology will require that the
HSTF tanks be stabilized to remove all potential safety hazards to employees no later than
December 2001, Ecology will also require increased surveillance and monitoring of the HSTF
until stabilization in 2001 is achieved as described in this notice of correction letter.
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Ecology’s April 25, 2000, inspection revealed the following findings:

» Maintenance of an inert atmosphere (nitrogen purge) within the HSTF tanks is poorly
inspected and maintained.

s Dangerous waste stored within the HSTF tanks pose a safety hazard to wotkers in the area,
are inadequately designated per WAC 173-303-070, and are not monitored for leaks or
reieases to the environment.

¢  Other than an outdated 1992 closure plan, no activity to remove the HSTF from service and
close the HSTF tanks is in place.

As a result of Ecology’s April 25 inspection, USDOE and BHI have commiited the following
violation:

VIOLATION:

#1) 40 CFR, Subpart J, section 265.196, Response to leaks or spills and disposition of
leaking or unfit-for-use tank systems.

USDOE and BHI failed to immediately remove the hexone tanks from service per 40 CFR,
Subpart J, section 265.196 or close the hexone tanks per 40 CFR, Subpart J, 265.196(¢), and by
reference of this regulation, 40 CFR 265.197.

On September 9, 1996, Ecology signed Close Out Form #16.6.2:40.16 with USDOE which
identified the hexone tanks (hexone storage and treatment facility or HSTF) as an unfit-for-use
tank system subject to the requirements of 40 CFR 265,196, disposition of unfit-for-use tank
systems. This Close Out Form included the following actions to ensure protection of human
heaith and the environment: (1) use had ceased, (2) waste had been removed sufficient for
protection of human health and the environment, (3} visible releases are not present, regulatory
authorities had been informed of any known releases from the unit, {5) the units are scheduled
Jor closure pursuant to the TPA, (6} inspections occur and are documented on a weekly basis,
and (7) problems identified will be remedied. As such, this Close Out Form represented a formal
agreement between Ecology and USDOE for safe management of the HSTF until the unit could
be closed and to meet the requirements of 40 CFR, Subpart J, 265.196.

With regards to the specific actions listed in this Close Out Form, USDOE and BHI have jailed
to do the following:

»  Cease use of the hexone tanks (the hexone tanks currently store dangerous waste returned to
them from treatment of the organic material that they originally contained). -
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Remove sufficient waste for protection of human health and the environment (the hexone
tanks currently contain inadequately designated waste which is réactive and potentially
explosive).

Conduct and document weekly inspections (weekly inspection of the hexone tanks does not

" include examination of the above ground portion of the tanks system other than reading

nitrogen purge feed rotomelters. Furthermore, weekly inspections are insufficient to ensure
the nitrogen purge system is operating adequately due to diurnal fluctuations in barometric
pressure, which in turn impacts the nitrogen purge rate).

Remedy problems discovered through these inspections (weekly inspection data sheets from
inspections performed in 1999 and 2000 noted loose nitrogen purge system fittings and
below specification nitrogen purge rates, however, no documentation of resolution to these

problems were provided in the facility's aperating record).

With regards to the requiremtents of 40 CFR, Subpart J, section 265.196; USDOE and BHI failed
to immediately remove the hexone tanks from service and the tanks continue to store dangerous
waste returned to them from treatment of the organic material that they originally contained.

Thé operating record for the HSTF indicates that releases from the hexone tanks have most likely
occurred. However, USDOE and BHI have not conducted leak tests, tank integrity

examinations, soil sampling, or other examination to ensure the HSTF is not currently leaking
and have failed to meet the requirements of 40 CFR, Subpart J, 265.196(e}, and by reference of
this regulation, 40 CFR 265.197.

In general the hexone tanks fail to meet interim status requirements for tank systems as follows:

WAC 173-303-070, Designation of Dangerous Waste: Distilled organic waste residues
stored in the hexone tanks since 1992 have not been sampled or analyzed to accurately
designate the waste a dangerous or extremely dangerous waste per the procedures set forth
in WAC 173-303-070. Documentation of the hexone tank waste indicates reactive or
explosive constituents may be preseni in the waste currently stored in the hexone tanks.

WAC 173-303-283, Performance Standards: The waste stored within the hexone tanks
presents a credible risk of explosion or fire; however, the tanks have not been monitored,
inspected, or managed adequately io prevent endangerment of the health of employees near
the facility per WAC 173-303-283(3)(i).

WAC 173-303-300, General Waste Analysis: The waste stored within the hexone tanks has
not been sampled and analyzed to confirm the owner or operator’s knowledge of the waste
sufficient to properly manage the waste per WAC 173-303-300(1)(2)(4) and (5).

WAC 173-303-320, Genéral Inspection: Weekly inspections of the HSTF have not been
.adequate to prevent malfunctions and deterioration of facility equipment essential for
maintaining safe storage of the waste within the hexone tanks. Nitrogen purge flow is
inspected weekly; however, nitrogen flow rates can vary daily due to barometric pressure
changes. Some inspection data sheets record nitrogen purge rates below the minimum
required rate for safe management of the waste with no indication of how ling this condition
had persisted to have dropped below essential safety limits on weekly inspection data sheets.
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Some weekly inspection data sheets indicate leaks of the nitrogen purge system and other
mechanical deficiencies with the nitrogen purge system; however, there is no indication if or
how these deficiencies were corrected. There is no wrilten inspection schedule specifying
inspection of tank components per WAC 173-303-640 and the inspection schedule indicates
ongoing surveillunce of monitoring equipment that does not exist (i.e,, liguid level
monitoring in the hexone tanks).

e WAC 173-303-330, Personnel Training: The training plan for the HSTF fails o identify all
employees by position, job title, and name for each job at the HSTF and does not include an
adequate written description of the introductory and continuing training required for each
position at the HSTF per WAC 173-303-330(2}.

o WAC 173-303-350, Contingency Plan and Emergency Procedures: At the time of Ecology's
inspection the contingency plan maintained at the entrance to the HSTF was not the current
contingency plan for the facility per WAC 173-303-350(2)&(4). Current contingency
planning fails to sufficiently address known explosion and fire hazards associated with the
HSTF per WAC 173-303-350(1)&(3).

o  WAC 173-303-380, Facility Recordkeeping: The operating record for the H3TF is
incomplete with some records missing. Records describing resolution of deficiencies
discovered through facility inspections are incomplete or non-existent and fail to meet the
requirements of WAC 173-303-380(1)(e)&(f}. Recordkeeping for the HSTF fails to include
accurate waste volumes within the hexone tanks, accurate shipment records of waste
transferred from the hexone tanks, accurate reporting of leak tests and discharges to the soil
from the hexone tanks per WAC 173-303-380(1)&(2).

o WAC 173-303-390, Facility Reporting: The HSTF Closure Plan has not been revised since
1992 and fails to provide current closure cost estimate information for annual reporting per
WAC 173-303-390(2) ().

o WAC 173-303-395, Other General Requirements: The HSTF has not been managed
adequately to prevent accidental ignition or reaction of ignitable or reactive waste per WAC
173-303-395¢1)(a). Documentation available for the organic wastes stored within the HSTF
reveal this waste may contain potentially explosive and ignitable components. However,. the
waste has not been sampled or analyzed to verify whether this potentially dangerous
condition persists or not. The HSTF has not been inspected annually to the requirements of
WAC 173-303-395{c). The HSTF's nitrogen purge system has received only one line test
examination since its installation in 1992, oxygen content within the hexone tanks is not
monitored, and weekly inspections conducted at the HSTF are insufficient to ensure the
nifrogen purge {5 operating at its specified rate.

o  WAC 173-303-640, Tank Systems: The hexone tanks within the HSTF have not been assessed
to determine their integrity per WAC 173-303-640¢2). The hexone tanks are direct buried
steel tanks without secondary containment or leak detection per WAC 173-303-640¢4)(a}, (b),
(c), & (d). The hexone tanks contain potentially ignitable or explosive wastes that could
cause the tanks to fail; however, the controls and practices (i.e., inspections and maintenance
of the nitrogen purge system) in place at the HSTF to prevent spills from the system resulting
from an explosion or fire fail to meet the requirements of WAC 173-303-640(5)(a) & (b). The
hexone tanks are not provided with corrosion protection (i.e., cathodic protection) and are
not managed to prevent corrosion per WAC 173-303-640(5)(a). The owner and operator of
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the HSTF have not developed or followed an inspection schedule per WAC 173-303-640(6)
and failed to adhere to or revise an agreement with Ecology to perform weekly inspections of
the HSTF to meet the requirements of WAC 173-303-640(6). Weekly inspection of the HSTF
conducted since at least 1996 recorded that the tank system was not leaking based on
inspection of non-existent liquid level monitoring equipment. The HSTF is n unfit-for-use
tank system; however, the HSTF has not been removed from service per WAC 173-303-

640(7}(B).

In order to correct the violations identified in this Notice of Correction, please complete the
following comrective measures within the time frames specified. Failure to correct the violations
described in this letter may result in the issuance of an administrative order and/or penalties per
RCW 70.105.080. A request for additional time to complete the corrective measures identified
in the Notice of Correction must be in writing, describe the reasons for the request for additional
time, and be received by me for consideration no later than June 9, 2000.

TIVE MEASU

#1) 40 CFR, Subpart J, section 265.196, Response to leaks or sp:l]s and disposition of
leaking or unfit-for-use tank systems. -

Immediately upon receipt of this letter, USDOE and BHI must conduct daily inspections of the
HSTF nitrogen purge system rotometers. These daily inspections must document the readings as
found on beth HSTF rotometers and document the adjusted flow rate upon completion of each
daily inspection. Each inspection must include the date and time of the inspection and signature
of the inspector. Original comnpleted and signed inspection sheets must be maintained in the
HSTF’s operating record and be made available to Ecology inspectors immediately upon request.
Should stabilization of the HSTF tanks be postponed beyond the terms set forth in this Notice of
Correction Ecology may require continuous oxygen content monitoring of the vapor space within
each HSTF tank until the HSTF is stabilized.

Within thirty days (30} of receipt of this letter, USDOE and BHI must complete the following
actions:

¢ Submit a plan and schedule to Ecology for approval for stabilization of the HSTF tanks on, or
before, December 2001, Stabilization of the HSTF must include removal or deactivating the
waste stored within the HSTF tanks per all applicable regulations, Should the HSTF tanks
remain in place after stabilization, this plan and schedule must describe installation and -
implemnentation of monitoring of the HSTF tanks at a frequency agreeable to Ecology and
sufficient to monitor organic vapors and oxygen content within the vapor space of each HSTF
tank. Should the HSTF tanks remain in place after stabilization, this plan and schedule must
also describe installation and implementation of monitoring for intrusion of liquids into each
HSTF tank at a frequency agreeable to Ecology. This plan and schedule must include a
conceptual proposal for closure of the HSTF;-however, a revised closure plan for the HSTF is
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not required at this time. All closure proposals must be coordinated with Ecology and the
U. S. Environmental Protection Agency, Region 10.

e The plan and schedule described above must include submittal to Ecology by December 2000
of a written description of all costs, engineering evaluations, data quality objectives, sampling
and analysis plans, and any other relevant documentation or planning required to complete
stabilization of the HSTF on or before December 2001. This submittal will be subject to
approval by Ecology.

¢ USDOE and BHI must implement monthly inspections of the above-ground portions of the
HSTF to include inspection of all nitrogen purge feed lines to the HSTF tanks and al] exhaust
system ventilation lines from the HSTF tanks sufficient to ensure they are not leaking, that all
fittings are tight, and the system is operating properly. These inspections may consist of
“snoop” testing with soapy water, pressure testing of nitrogen feed lines, or other means
sufficient to detect leaks from the HSTF nitrogen feed and ventilation system. Each
inspection must include the date and time of the inspection and signature of the inspector.
Original completed and signed inspection sheets must be maintained in HSTF’s operating
record and be made available to Ecology inspectors immediately upon request. These
monthly inspections must be conducted until the HSTF tanks are stabilized.

Please complete and return the enclosed Certificate of Compliance to me by June 19, 2000. If
you have any questions regarding this letter, please contact me at (509) 736-3031.

Sincerely, .
Rt oo

Bob Wilson, Compliance Inspector
Nuclear Waste Program

ce:  Craig Cameron, EPA
Tom Ferns, USDOE
Steven Wisness, USDOE
Moses Jaraysi, BHI
Mary Lou Blazek, OCE
Administrative Record: HSTF

Evaluation of Alternatives for the Interim Stabilization of the Hexone Tanks
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CERTIFICATE OF COMPLIANCE

As a legal representative of the U.S. Department of Energy, 1 certify to the best of my knowledge,

the completion of items requested by the Washington State Department of Ecology on May 26,

2000, with regard to the inspection of the Hexone Storage and Treatment Facility located on the
Hanford Site, Facility ID number WA 7890008967 as shown below.

COMPLIANCE STATUS
Corrective Date Date Initials Comments
Measure Due Complete
#1 06/26/00

Signature, USDOE-RL Representative

Date
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Department of Energy p3030Y
Richland Operations Office

P.O. Box 650
. Richland, Washington 99352

00-085.395 N 256 9ng

. Mr. Michael A. Wilson, Pfogram Manager

Nuclear Waste Program

State of Washington .

Department of Ecology RECE' VED
P.0O. Box 47600 ‘ JUN

Olympia, Washington 98504 28 2000

Y
Dear Mr. Wilson: D's

HEXONE STORAGE AND TREATMENT FACILITY (HSTF) STABILIZATION
SCHEDULE AND RESPONSE TO CORRESPONDING NOTICE OF CORRECTION (NoC)

Reference:  Ecology ltr. to K. A. Klein, RL, and M. C. Hughes, BHI, from Bob Wilson, "NOC
for Stabilization of the Hexone Storage and Treatment Facility,” dtd.
May 26, 2000.

The U.S. Department of Energy, Richland Operations Office.(RL) and Bechtel Hanford, Inc.
{BHI) received the referenced NoC on May 26, 1000, requiring the following corvective
measures:

1. Conducting daily inspections of the nitrogen purge system rotometérs immediately upon
receipt of the referenced letter,

2. submitting a Stabilization Plan and Schedule for the HSTF tanks within thirty days of receipt
of the referenced letter; and

3. implementing monthly inspections of the aboveground portions of the HSTF tanks.

The first corrective measure was satisfied as required upon receipt of the referenced letier and
will continue on a daily basis, except for non-regularly scheduled work days, until the nitrogen
purge system is shut down through the tank stabilization process.

The second corrective measure is satisfied by the submittal of the HSTF Tank Stabilization
Schedule enclosed with this letter. The schedule reflects the major activities to be completed to
achieve the stabilization of these tanks by December 2001. As per the verbal agreement reached
during our June 6, 2000, meeting, a detailed Stabilization Plan will be submitted for the State of
Washington Department of Ecology’s (Ecology's) approval by May 1, 2001. This plan will
include a cost analysis, engineering evaluations, data quality objectives report, a sampling and
analysis report, and a detailed schedule of the stabilization alternative activities. We are
committed to the completion of this project as soon as possible and no later than December 2001.
If any engineering or design issues arise that might hinder our completion by this date, we wilt
notify you of these issues and any anticipated scheduling problems that may require a time

extension. :

Evaluation of Alternatives for the Interim Stabilization of the Hexone Tanks
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The third corrective measure, to conduct monthly inspections of the aboveground portions of this
tank system, will be satisfied by the monthly inspection being planned for July 2000 and
consecutive monthly inspections thereafter. :

Although we agree with the need to complete the stabilization of the HSTF tank system, we
strongly disagree with Ecology’s analysis that “the HSTF currently poses a safety hazard to
emmployees.” Under the current conditions, these tanks do not pose safely hazards to employees
or the public. The latest safety assessment conducted on these tanks (USQ Safety Evaluation
Questions, REDOX Hexone Tanks, DIS#: 0200W-US-N0144-02, Rev. 1, Dated: April 6, 2000)
confirmed the adequacy and effectiveness of the nitrogen cover systemn to maintain these tanks in
a safe configuration. This system has been in place since 1992 with no accidents or known
conditions jeopardizing the safety of our employees, the public, or the environment. We believe
that this planned stabilization project will reduce the mortgage cost of managing these tanks
under an active nitrogen cover, enabling us to divert this funding to more pressing environmental
cleanup activities on the Hanford Site. N

With regard to Ecology’s decision to rescind its agreement with the provisions of the Close Qut
Form #16.6.2: 40.16, we believe that it is important to recognize the importance and value of
upholding such an agreement and urge Ecology to reconsider this decision, Based on this
agreement, we do not believe that all the interim status requirements and violations listed in the
referenced letter are applicable. Although the referenced NoC letter requires changes in the
inspection frequencies and scope and adds the requirement of tank stabilization, it still does not
cover all the regulatory and legal aspects that were agreed to in the “Silver Letter” Close Qut
Form. We recommend that the referenced agreement be reinstated as modified by the new
inspection and stabilization requirements identified in the referenced letter of May 26, 2000, It is

our intention to comply with the new inspection requirements and those contained in the Close

Out Form, with the exception of the liquid level monitoring requirement. These actions should
fulfill Ecology’s requirement lo correct the violations deseribed in the referenced letter.

R1L and BHI are commitied to comply with the corrective measures listed in your referenced
letter, and will continue to ensure the safety of our employees, the public, and the environment.

If you have any questions, please contact Cliff Clark, RL, at (509) 376-9333, or Roger Landon,
BHI, at (509) 372-9209.

tfve H. Wisness, Director iich ighes

Office of Site Services President
DOE Richland Operations Office Bechtel Hanford, Inc.
Enclosure:

HSTF Tank Stabilization Schedule

cc w/encl:

M. N. Jaraysi, BHI C. E. Cameron, EPA

T. E. Logan, BHI ' D.R. Sherwood, EPA

J. J. Wallace, Ecology . Environmental Portal, LMSI

R. W. Wilson, Ecology

Evaluation of Alternatives for the Interim Stabilization of the Hexone Tanks

May 2001

B-2



BHI-01521
Appendix B — Response to Notice of Correction Draft A

B3030Y

HEXONE STORAGE & TREATMENT FACILITY
TANK STABILIZATION SCHEDULE

~ JUNE 2000
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Hexone Tanks Stabilization Schedule

The following schedule describes the activities needed to complete the stabilization of the Hexone
tanks. The goal of this stabilization is to eliminate the need for an active nitrogen cover system. The
stabilization work will be designed to not preclude any future closure strategies that could be
designed/developed for the 200-1S-1 operable unit site.

Step1: Data Quality Objectives (DQO): (July 3, 2000 1 September 29, 2000)

The purpose of this DQO is to determine and agree on the data needs and goals before sampling the
tank waste. It is planned to invite the regulators (Ecology and EPA) to attend this DQO to participate
in setting these dala requirements to satisfy both the stabilization of the tanks and to support the future
closure of this TSD. This activity includes the generation of the draft DQO report, and the review and
approval of the final report. “

Step2:  Sampling and Analysis Pian (SAP): (October 2, 2000 to November 30, 2000)

After the completion of the DQO in Step 1, a SAP will be generated. This SAP will be generated in
draft form and reviewed by the regulators prior to its finalization. Sampling will take place after the
approval of the SAP, to provide the data needed to proceed with the stabilization of these tanks.

Step3: Tank Waste Sampling: (December 4, 2000 to January 31, 2001)

The field activities to sample the waste heel will be started after a camera is lowered in both tanks to
determine the physical status of the waste heel in the bottom of the tanks. This visual inspection will
determine the sampling processes to be used to extract the samples from this waste. After this
determination is made, actual samples will be obtained of the waste. These samples will subsequently
be sent for the appropriate analyses as required by the SAP,

Stepd4: Engineering Evaluation Study: (October, 2, 2000 to April 30, 2001)

An engineering evaluation study will be conducted to study all the viable options to stabilize the
Hexone Tanks. A set of criteria that includes efements such as cost, time, and coordination with the
rest of the 200-1S-1 operable unit will be applied to determine the optimum alternative/option. This
engineering evaluation study will depend to a large extent on the resuits of the waste heel sampling and
analysis. This study will also evaluate the option of achieving clean closure of this TSD to assess the

related incremental cost and timing,
tep 5:  Submit Stabilization Plan to Ecology: (May 1, 2001)

This plan will include the conclusions of the Engineering Evaluation Study, including a full description
of the stabilization option chosen by the study. The plan will include the construction schedule, cost
analysis, and the results of the sampling and analysis.

Evaluation of Alternatives for the Interim Stabilization of the Hexone Tanks
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Step 6;  Tank Stabilization: (May 1, 2001 to December 31, 2001 (tentative))

This is the actual stabilization fieldwork to achieve stabilization of these tanks. The optimum
alternative approved by the regulators will be pursued on-site and the initial commitment is to
complete all fieldwork by the end of calendar year 2001. This end date might change depending on the
alternative chosen and the field construction work to be completed to achieve stabilization. Any
extension to this date will be provided to Ecology for approval.
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COST ESTIMATES

Appendix A contains the cost estimate worksheets for the studied alternatives and the tank
removal scenario.
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Table C-1. Worksheet of Costs for Alternative #1 — Void Fill with Grout. (2 Pages)

Activity or Item Description Resource Quantity ! Units Rate Cost Comments
Provide management |Project management and field support  |Project manager 4| rohrs 120 480
management Task lead 36 99 3,564
Field manager 8 107 856
Prepare engineering  |Design package Design engineer 120 | mhrs 911 10,920
documents Safety evaluation/USQ Design engineer 40 91 3,640
Work package/task instruction Field engineer 160 73| 11,680
Senior review of all above Lead engineer 24 99 2,376
Procure materials Specifications Design engineer 16| mhrs 91 1,456
FMR Design engineer g 91 728
‘Coordination with procurement Design engineer 16 91 1,456
Mobilize to site JHA review and walkdown Field superintendent 8| mhrs 74 592
Field engineer 8 73 384
Pipefitter g 62 496
Operator 16 61 976
RCT i6 17 1,232
IH technician 8 69 552
RadCon 8 77 616
Industrial hygiene 8 86 688
Design engineer 3 91 1,456
Modify system Modify/remove piping and components |Pipefitter 8| mhrs 62 496
as necessary for grout pour and final
configuration
Pour grout into tanks |Pour grout into tanks Field superintendent 20| mhrs 74 1,480
Field engineer 20 73 1,460
Operator 40 61 2,440
Pipefitter 20 62 1,240
RCT 40 77 3,080
IH technician 20 69 1,380
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Table C-1. Worksheet of Costs for Alternative #1 — Void Fill with Grout. (2 Pages)

Activity or Item Description Resource Quantity | Units Rate Cost Comments
Materials Grout fill material N/A 230} cu. yd. $160/yd| 36,800
Waste disposal Waste disposal (removed piping) 2,000
TOTAL | $94,724
Notes and assumptions:

*The Portland cement-grout mix witl be supplied through a pre-qualified contractor. The mix will be delivered by transit-mixet. The driverfoperator will be already familiar and

trained for work on the Hanford Site.
®During the grout pour, the driver/operatar of the truck will be supported by a crew including: 2 NPO, 1 RCT, 1 pipefitter, and 1 [H technician.

°The JHA review shall include: a pipefitter, operator, RadCon engineer, RCT, Industrial Hygiene, IH technician, craft field supervisor, field engineer, and design engineer.
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Table C-2. Worksheet of Costs for Alternative #2 — Option 1: Continue “As-Is.” (2 Pages)
Activity or Item Description Resource Quantity | Units Rate Cost Comments
Provide management |Project management and field Project manager 4| mhrs 120 480
support management Task lead 36 99 3,564
Field manager 4 107 428
System surveillance |Daily surveillance of system Operator 252| mhrs 61 15,372
operation
System maintenance |Periodic maintenance of system  {Operator 48| mihrs 61 2,928
components (soap bubble test) Pipefitter 48 62 2,976
RCT 48 77 3,696
Supply nitrogen Change out dewars (supply of N) |Pipefitter 521 mhrs 62 3,224
Heavy driver 104 51 5,304
Liquid N in dewar container N/A 521 count |$145/dewar 7,540
(includes delivery)
Replace filters Replacement of carbon (GAC) Field engineer 8] mhrs 73 584
filters Pipefitter 8 62 496
Heavy driver 8 51 408
RCT 8 77 616
Replacement of HEPA filter Field engineer 4 73 292
Pipefitter 4 62 248
Heavy driver 4 51 204
RCT 4 77 308
Carbon (GAC) filters N/A 41 count 2,900
HEPA filter 1
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Table C-2. Worksheet of Costs for Alternative #2 — Option 1: Continue “As-Is.” (2 Pages)

Activity or Item Description Resource Quantity | Units Rate Cost Comments
Waste disposal Waste management Waste manager 8| mhrs 62 496
Dispose of spent carbon filters N/A 6,500

TOTAL/year| $58,564
For 10-year duration| $585,640

Notes and assumptions:
*Costs are annual O&M expenses.
*Comparative costs are forecast as the total for a 10 year duration.
*Monthly maintenance includes a visual survey of the site and leak test (soap bubble test) of the purge system components. This task takes 4 hr/month for each craft listed

Operator, Pipefitter, RCT).

eplacement of the filters occurs annualty for the HEPA and semi-annually for the carbon filters. This task takes 4 hr/event for each craft listed (Field engineer, Pipefitter, Heavy

driver, RCT). For the HEPA filter, this is 4 w/year. For the carbon filters, this is 8 hr/year. The HEPA filter is a single unit. The carbon filters includes 2 filter units per change
out (total of 4 items per year).
“The spent carbon filter units are prepared for disposal by containment in an overpack. Then the iterns are shipped to CWC.
“The daily system surveillance includes visual survey of the site and purge system compenents. Nitrogen supply and flow are verified as being within acceptable limits. This
surveillance is performed on all norrnal work days (no weekends or holidays). This task accounts for 1 hr/day (252 hr/year).
ENitrogen is supplied as cryogenic liquid in dewar containers. The average use is 1 dewar/week (52/year). Change out of the dewar requires a pipefitter and a teamster for I and
2 hr/week, respectively.
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Table C-3. Worksheet of Costs for Alternative #2 — Option 2: Upgrade of Purge System. (2 Pages)

Activity or Item Description Resource Quantity ; Units Rate Cost Comments
Provide management |Project management and field Project manager 4| mhrs 120 480
support management Task lead 48 99 4,752
F.S. manager 20 107 2,140
Prepare engineering  |Design package Design engineer 16G | mhrs 91 14,560
documents Drawings Design engineer 100 91 9,100
Work package/task instruction  |Field engineer 160 73 11,680
Senior review of all above Lead engineer 24 99 2,376
Procure materials Specifications Design engineer 16 [ mhrs N 1,456
FMR Design engineer 8 91 728
Coordination with procurement |Design engineer 20 91 1,820
Modify systern/install [THA review and walkdown Operator 4| mbhrs 61 244
hardware Pipefilter 4 62 248
Instr. technician 4 66 264
RCT 4 77 308
Field engineer 4 73 392
Design engineer 4 91 364
Install instruments Operator 36 | mhrs 61 2,196
Pipefitter 72 62 4,464
Instr. technician 36 66 2,376
RCT 8 77 616
Field engineer 36 73 2,628
Install cable connection from Electrician 80| mhrs 65 5,200
sensors to control room Instr. technician 20 66 1,320
Field engineer 80 73 5,840
Start-upftest/integrate (Program PLC Design engineer 36| mhrs 91 3,276 |One time costs subtotal $78,828
NEeW COmponents
System maintenance |Periodic maintenance of system |Operator 8| mhrs 61 488
components (soap bubble test)  |Pipefitter 8 62 496
RCT 8 77 616
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Table C-3. Worksheet of Costs for Alternative #2 — Option 2: Upgrade of Purge System. (2 Pages)

Activity or Item Description Resource Quantity | Units Rate Cost Comments
Supply nitrogen Change out dewars (supply of N) {Pipefitter 52| mhrs 62 3,224
Heavy driver 104 51 5,304
Liquid N in dewar container N/A 52| count |$145/dewar 7,540
(includes delivery)
Replace filters Replacement of carbon (GAC)  |Field engineer 8| mhrs 73 584
filters Pipefitter 8 62 496
Heavy driver 8 51 408
RCT 8 77 616
Replacement of HEPA filter Field engineer 4 73 292
Pipefitter 4 62 248
Heavy driver 4 51 204
RCT 4 77 308
Carbon (GAC) filters N/A 4| count 2,900
HEPA filter 1
Wasle disposal Wasle management Waste manager 8| mhrs 62 496 |O&M costs $30,720/yr
Dispose of spent carbon filters  |N/A 6,500 |For 10 year peried $307,200
TOTAL | $386,028
Notes and assumptions:
'Costs are annual O&M expenses.

*Comparative costs are forecast as the total for a 10 year duration.
°Semni-annual maintenance includes a visual survey of the site and Icak test (soap bubble test) of the purge system componenis. This task takes 4 hr/event (6 month) for each craft
llstcd {Operator, Pipefitter, RCT).
Replacemnent of the filters occurs annually for the HEPA and semi-annually for the carbon filters. This task takes 4 hr/event for each craft listed (Field engineer, Pipefitter, Heavy
driver, RCT). For the HEPA filter, this is 4 hr/year. For the carbon filters, this is 8 hr/year. The HEPA filter is a single unit. The carbon filters includes 2 filter units per change

out (total of 4 items per year).
°The spent carbon filter units are prepared for disposal by containment in an overpack. Then the items are shipped to CWC,
*Nitrogen is supplied as cryogenic liquid in dewar containers. The average use is 1 dewar/week (52/year). Change out of the dewar requires a pipefitter and a teamster for 1 and

2 hr/week, respectively.
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Table C-4. Worksheet of Costs for Alternative #2 - Option 3: Intermittent Use of Purge.
Activity or Item Description Resource Quantity | Units Rate Cost Comuments
Provide management|Project management and field support |Project manager 4| mhrs 120 480
management Task lead 16 99 1,584
Field manager 4 107 428
System maintenance |Periodic surveillance and maintenance |Operator 8| mhbrs 61 488
of system components Pipefitter ] 62 496
RCT 8 77 616
Supply nitrogen Change out dewars (supply of N} Pipefitter 2| mhrs 62 124
Heavy driver 4 51 204
Liquid N in dewar container N/A 2} count | $145/dewar 290
(includes delivery)

Replace filters Replacement of carbon (GAC) filters [Field engineer 4| mhrs 73 292
Pipefitter 4 62 248
Heavy driver 4 51 204
RCT 4 77 308
Replacement of HEPA filter Field engineer 4 73 292
Pipefitter 4 62 248
Heavy driver 4 51 204
RCT 4 77 308
Carbon (GAC) filters N/A 4! count 2,900

HEPA filter 1
Waste disposal Waste management Waste manager 4| mhrs 62 2438
Dispose of spent carbon filters N/A 4,000
TOTAL/year | $13962
For 10 year duration | $139,620

Notes and assumptions:
*Costs are annual O&M expenses.
bComparative costs are forecast as the total for a 10 year duration.

*Monthly maintenance includes a visaal survey of the site and leak test (soap bubble test) of the purge system components. This task takes & hr/event for each craft listed (Operator,

Pipefitter, RCT).

‘*Replacemnt of the filters occurs annually for both the HEPA and carbon filters. This task takes 4 hr/event for each craft listed (Field engineer, Pipefitter, Heavy driver, RCT).

The carbon filter includes 2 filter units per change out, Filter replacernent is conservatively postulated to be once per year for all filters.
°The spent carbon filter units are prepared for disposal by containment in an overpack. Then the itemns are shipped to CWC.

Nitrogen is supplied as cryogenic liquid in dewar containers. Average use for this option is conservatively postulated to be 2 dewar/yr. Change out of the dewar requires a

pipefitter and a teamster for 1 and 2 hr/event, respectively.
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Table C-5. Worksheet of Costs for Tank Removal. (2 Pages)

Activity or Item Description Resource Quantity | Units | Rate Cost Comments
Provide management |Project management and fieid Project manager 4| mhrs 120 480
support management Task lead 36 99 3,564
Field manager 8 107 856
Prepare engineering  {Design package Design engineer 160 | mhrs 9 14,560
documents Safety evaluation/USQ Design engineer 80 91 7,280
‘Work package/task imstruction Field engineer 160 73] 11,680
Sampling and analysis instruction 40,000 [SAI would take 4 weeks to develop/issue
Senior review of all above Lead engineer 32 99 2,376
Regulatory permits  jCoordinate regulatory permits for  |Enviro lead 24| mhrs 81 1,944
tank removal
Procure materials FMR Field engineer 127 mhrs 73 876
Mobilize to site JHA review and walkdown Field superintendent 16 | mhrs 74 1,184
Field engineer 16 73 1,168
Pipefitter 16 62 992
Rigger 16 62 992
[Crane operator 16 63 108
RCT 16 77 1,232
IH technician 16 69 1,104
RadCon 16 77 1,232
Industrial hygiene 16 86 1,376
Design engineer 16 91 1,456
Modify system Remove piping and components as (Pipefitter 81 mhrs 62 496
necessary for excavation and RCT 4 77 308
removal IH technician 4 69 276
Excavate soil Excavate soil Field superintendent 40{ mhrs 74 2,960 | Approximate volume = 1,700 cu. 1. of
RCT 20 77 1,232 Iscil to be removed and handled
IH technician 20 69 1,104
Heavy equip. operatcr 40 55 2,200
Remove tanks Remove tanks from excavation,  [Riggers 120| mhrs 62 7,440
then move tanks to a set-down area |Crane operator 60 63 3,780
Heavy driver 40 51 2,040
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Table C-5. Worksheet of Costs for Tank Removal. (2 Pages)

5y
2
3
B
2
=
2
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_% Activity or Item Description Resource Quantity | Units | Rate Cost Comments
§ Sampling Collect and package soil samples  |Technician Necessary Lo characterize soil for
g from under tanks 60,000 |subsequent action
g- Lab analysis of samples N/A
£ iDismantle tanks Build enclosure * *
g Cul open tanks then separate and jD&D worker 80| mhrs 45 3,920
& package waste RCT 4 77
g IH technician 4 69
=
& | [Materials N/A * |Components of custom built enclosure
3| [Waste disposal Waste management coordination 16| mhrs 62 992
T Waste disposal N/A * |Removed piping/components
2 D
A Waste disposal N/A * |Residual sludge
)-..]
TOTAL | $182,692

Notes and assumptions:
Schedule considerations:

(more realistically = 90 days).
estgn and activity planning is estirated to require 8 weeks lead time (concurrent to duration of permitting prep).

01-O

*Preparatory work involved with approval and perrnitting by regulators (EPA and Washington State Department of Ecology) would impose a minimum of 30 days “processing time”
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